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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, V. Altimarano, & S. Soheilifard for additional details of Cable field work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.
- From 07:10 until 11:30, zinc paste was being applied to the Cable between PPs 58N & 56N.
- From 07:10 until 08:50, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 58N using the high lines. Also, full bobbins were installed on
the wrapping machine.
- From 08:50 until 09:30, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 58N.
- From 09:30 until 09:45, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 09:45 until 10:05, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.
- From 10:15 until 13:00, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 5.5m during this time, & stopped when the bobbins ran low on S-wire near PP 56.6N.
- From 12:00 until 12:30, lunch.
- From 13:00 until 13:25, Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full
bobbins were installed on the wrapping machine.
- From 13:00 until 15:30, zinc paste was being applied to the Cable between PPs 56N & 55N.
- From 13:25 until 13:45, Tony’s crew was doing the S-wire butt splice near PP 56.6N.
- From 13:45 until 13:55, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.
- From 13:55 until 14:25, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 2m during this time, & stopped when the machine ran up against the edge of the cable band (CB) at
PP 56N.
- From 14:25 until 14:30, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 14:30 until 15:10, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 56N using the high lines.
- From 15:10 until 15:20, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 56N.
- From 15:20 until 15:30, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 15:30 until 16:00, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.
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- From 16:00 until 16:20, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 0.3m during this time. The wrapping was going slowly because they were having issues with the air
balancer control valve.
- From 16:20 until 16:35, the air balancer control valve was replaced.
- From 16:35 until the end of the shift, Tony’s crew was wrapping the Cable with the “push” machine. They
wrapped about 0.5m during this time, & stopped because it was near the end of the shift.
- From 16:50 until 17:00, I filled out the inspection checklist for the work inspected today.
- At 17:10, I left the bridge.
- From 17:20 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Leo BecerraSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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